
Notes:

Actual Summary

Early 0 0% Early 4 7% Early 2 9% Early 1 8% Early 15 38% Early 11 79% Under 2 40%

On Time 25 100% On Time 47 85% On Time 18 78% On Time 9 69% On Time 19 48% On Time 2 14% On Budget 2 40%

Late 0 0% Late 4 7% Late 3 13% Late 3 23% Late 6 15% Late 1 7% Over 1 20%

Planned Summary

Advanced 0 0% Advanced 1 14% Advanced 2 9% Advanced 4 10% Advanced 6 9% Advanced 16 17% Decreased 13 13%

On Schedule 4 100% On Schedule 6 86% On Schedule 16 73% On Schedule 29 74% On Schedule 50 74% On Schedule 68 72% On Plan 62 60%

Delayed 0 0% Delayed 0 0% Delayed 4 18% Delayed 6 15% Delayed 12 18% Delayed 10 11% Increased 28 27%
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US 2, Pickle Farm Road/Gunn Road n/a Mar-05 n/a n/a n/a Mar-07 Mar-07 On Sched. Jun-08 Jun-08 On Sched. 973 972 972 11 On Plan

US 2/US 97 Peshastin East - Interchange Jul-03 Jul-03 On Time Jul-03 Jul-03 On Time Jun-05 Jun-05 On Time Aug-07 Aug-07 On Sched. Sep-07 Sep-07 On Sched. Dec-09 Dec-08 Advanced 25,350 16,550 17,548 799 Increased

US 2, Dryden - Signal n/a Jul-01 n/a n/a n/a Sep-07 Sep-07 On Sched. Dec-08 Dec-08 On Sched. 320 320 461 80 Increased

SR 3/SR 303 Interchange (Waaga Way) - New Ramp n/a Aug-03 Aug-03 On Time Oct-04 Apr-05 Late Dec-04 Apr-05 Late Jan-05 Aug-05 Delayed Dec-05 Nov-06 Delayed 15,179 17,276 19,107 1,665 Increased

SR 4, Svensen's Curve - Realignment n/a May-98 May-98 On Time Jul-04 Jul-04 On Time Dec-05 Dec-05 On Sched. Jan-06 Jan-06 On Sched. Nov-07 Nov-07 On Sched. 6,714 5,767 5,838 1,155 On Plan

I-5, Pierce Co Line to Tukwila Interchange - HOV Apr-91 n/a Sep-93 n/a n/a Dec-00 n/a Mar-05 Nov-04 Early Sep-08 Dec-07 Advanced 89,409 142,745 141,160 88,805 On Plan

I-5, NE 175th St to NE 205th St - NB Lane n/a Jun-98 Jun-98 On Time n/a n/a Oct-04 Oct-04 On Time Oct-06 Apr-06 Advanced 8,842 8,915 8,915 4,118 On Plan

I-5, 52nd Ave W. to SR 526 - SB Safety n/a Apr-03 n/a n/a n/a Feb-06 Feb-06 On Sched. Jul-07 Jul-07 On Sched. 2,922 2,905 2,642 176 Decreased

I-5/SR 526 to Marine View Drive Feb-04 Feb-04 On Time Jul-03 Jul-03 On Time Dec-04 Nov-04 On Time Jan-08 Aug-05 Advanced Feb-08 Nov-04 Early Dec-11 Jun-09 Advanced 246,286 221,629 219,236 16,814 On Plan

I-5/SR 532 Northbound Interchange Ramps May-01 May-01 On Time Jul-03 Jul-03 On Time Sep-04 Sep-04 On Time Feb-06 Feb-06 On Sched. Mar-06 Mar-06 On Sched. Nov-07 Nov-07 On Sched. 8,115 8,106 8,106 951 On Plan

I-5, 2nd Street Bridge - Replace Bridge n/a Jun-00 Jun-00 On Time n/a Feb-04 Mar-04 On Time Apr-04 Apr-04 On Time Jun-06 Sep-05 Advanced 13,667 16,445 14,333 10,184 Decreased

I-5, SB Ramps at SR 11/Old Fairhaven Parkway n/a Oct-03 n/a n/a n/a Jan-06 Jan-06 On Sched. Mar-07 Mar-07 On Sched. 1,575 1,571 1,647 166 On Plan

I-5, Bakerview Rd to Nooksack R Br 5/828W n/a n/a n/a n/a Jan-06 Jul-12 Delayed Dec-07 Jun-13 Delayed 782 784 717 11 Decreased

I-5, Port of Tacoma Rd to King Co Line n/a Jul-98 Jul-98 On Time Sep-08 Sep-08 On Sched. Jan-08 Jan-08 On Sched. Jan-09 Jan-09 On Sched. Mar-11 Mar-11 On Sched. 33,623 33,623 33,623 1,882 On Plan

I-5/SR 16 Interchg / 38th St Interchg, Core HOV n/a May-98 n/a n/a Apr-08 n/a Mar-08 Mar-08 On Sched. Sep-12 Sep-12 On Sched. 46,049 199,791 199,240 40,953 On Plan

I-5, S 48th to Pacific Avenue - Core HOV n/a May-98 n/a n/a Dec-04 n/a Jun-05 Mar-05 Early Sep-08 Dec-07 Advanced 5,935 98,579 103,754 9,626 Increased

I-5, Grand Mound to Maytown - Widening n/a May-98 May-98 On Time Oct-07 Oct-07 On Sched. Oct-07 Oct-07 On Sched. Oct-07 Oct-07 On Sched. Jun-11 Nov-10 Advanced 76,805 76,206 76,206 2,265 On Plan

I-5, NE 134th St Interchange (I-5/I-205) May-04 May-04 On Time Oct-03 Aug-03 Early Jun-09 Jun-09 On Sched. Mar-11 Mar-11 On Sched. Apr-11 Apr-11 On Sched. Jun-13 Jun-13 On Sched. 40,000 40,000 55,000 1,374 Increased

I-5, Chehalis River Flood Control Nov-03 Nov-03 On Time Nov-03 Nov-03 On Time Mar-06 Mar-06 On Sched. Dec-06 Dec-06 On Sched. Jan-07 Jan-07 On Sched. Nov-09 Nov-09 On Sched. 30,000 30,000 30,000 1,771 On Plan

I-5, Lexington Access n/a n/a n/a n/a Jan-08 Jan-08 On Sched. Dec-09 Dec-09 On Sched. 5,000 5,000 5,000 0 On Plan

I-5, Rush Road to 13th Street Jul-03 Jul-03 On Time Oct-03 Aug-03 On Time Mar-06 Mar-06 On Sched. Dec-06 Dec-06 On Sched. Jan-07 Jan-07 On Sched. Nov-09 Nov-09 On Sched. 41,400 41,400 41,400 2,706 On Plan

I-5, Salmon Creek to I-205 - Widening n/a Feb-96 n/a n/a Mar-03 n/a Oct-03 May-03 Early Jan-07 Jan-07 On Sched. 38,559 36,995 39,109 27,825 Increased

I-5/SR 502 Interchange Sep-03 Sep-03 On Time Oct-03 Jul-03 Early Jan-06 Jan-06 On Sched. Oct-06 Oct-06 On Sched. Nov-06 Nov-06 On Sched. Jun-08 Nov-08 Delayed 34,730 34,730 35,291 2,632 On Plan

I-5, Conc Rehab in Pierce, King, Snoh Co Nov-07 Nov-07 On Sched. Jul-06 Jul-06 On Sched. Jun-08 Jun-08 On Sched. n/a Jun-10 Jun-10 On Sched. Jun-13 Jun-13 On Sched. 0 134,300 134,300 0 On Plan

I-5, Roanoke Vicinity Noise Wall - Stage 1 n/a Sep-03 Sep-03 On Time n/a n/a Jul-04 Jul-04 On Time Jun-05 Jun-05 On Time 0 3,500 3,764 1,160 Increased

SR7/SR 507 to SR 512 - Safety n/a May-96 n/a n/a Mar-05 n/a Dec-03 May-05 Late Jan-05 Oct-06 Delayed 11,429 11,817 18,033 3,504 Increased

SR 9/SR 522 to 228th St SE - Widening n/a Jun-96 n/a n/a Dec-03 n/a Feb-05 May-05 Late Jan-08 Jun-07 Advanced 22,250 22,489 20,802 12,472 Decreased

SR 9, 212th St SE to 176th St SE Aug-03 Aug-03 On Time Jan-04 Jan-04 On Time Jun-09 Jun-09 On Sched. Mar-11 Mar-11 On Sched. Jun-11 Jun-11 On Sched. Jun-13 Jun-13 On Sched. 62,373 62,290 62,294 428 On Plan

SR 9, 212th St SE Vicinity to SR 96 - Safety n/a Apr-04 n/a n/a Nov-07 Nov-07 On Sched. Dec-07 Dec-07 On Sched. Jun-09 Jun-09 On Sched. 5,950 5,942 5,942 291 On Plan

SR 9, 228th St SE to 212th St SE(SR 524) n/a Jun-96 Jun-96 On Time Dec-04 Feb-05 Late Jul-04 Apr-05 Late Dec-04 May-05 Late Mar-08 Jun-07 Advanced 22,283 22,312 25,514 6,576 Increased

Environmental Doc. Complete Right of Way Certification

Right of Way Certification Advertisement Date

Advertisement Date

Environmental Doc. Complete Operationally Complete Total Project Budget

Nickel Project Status Report

Advertisement Date Operationally Complete Total Project BudgetProject Definition Begin Prelim. Engineering Environmental Doc. Complete Right of Way Certification

Operationally Complete

For the Quarter Ending June 30, 2005
Baseline milestones are from the 2003 Transportation Budget and are for the Nickel funded phases only.  Current 
milestones are for all phases as approved by the Project Control Process.  Current  expenditure plan and expenditures 
to date are from 2003-05 25th month CPMS Datamart volume and includes all funding types.

BudgetMilestones

Project Definition Begin Prelinary Engineering Total Project Budget

Project Definition Begin Prelinary Engineering
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SR 9/SR 528 Intersection - Signal n/a Feb-02 n/a n/a n/a Oct-03 Oct-03 On Time Dec-04 Oct-04 On Time 842 645 750 743 Increased

SR 9, 108th Street NE (Lauck Road) n/a Oct-04 n/a n/a Dec-06 Dec-06 On Sched. Jan-07 Jan-07 On Sched. Feb-08 Feb-08 On Sched. 1,353 1,393 1,393 88 On Plan

SR 9, Schloman Road to 256th Street E n/a Jan-01 n/a n/a Oct-06 n/a Nov-06 Nov-06 On Sched. Dec-08 Dec-08 On Sched. 15,952 15,783 15,326 1,843 On Plan

SR 9, 252nd St NE Vicinity - Rechannelize May-00 May-00 On Time Sep-06 Jan-01 Early n/a Oct-06 Oct-06 On Sched. Nov-06 Nov-06 On Sched. Dec-08 Dec-08 On Sched. 881 877 830 98 Decreased

SR 9, 268th Street Intersection Jan-03 Jan-03 On Time Sep-06 Aug-02 Early n/a Oct-06 Oct-06 On Sched. Nov-06 Nov-06 On Sched. Dec-08 Dec-08 On Sched. 2,765 2,824 2,444 426 Decreased

SR 9, Nooksack Rd Vicinity to Cherry St n/a Apr-99 Apr-99 On Time n/a Jun-04 Sep-05 Delayed Jul-04 Oct-05 Delayed Dec-05 Oct-07 Delayed 16,883 16,975 16,975 2,751 On Plan

US 12/SR 124 to McNary Pool - Add Lanes Apr-04 Apr-04 On Time Jul-03 Sep-03 Late Jan-04 Jan-04 On Time Sep-04 Sep-04 On Time Oct-04 Oct-04 On Time Dec-05 Dec-05 On Sched. 11,800 11,751 12,297 9,895 On Plan

US 12, Attalia Vicinity to US 730 - Add Lanes Feb-05 Feb-05 On Time Dec-05 Dec-05 On Sched. Jun-06 Jun-06 On Sched. Aug-07 Aug-07 On Sched. Oct-07 Oct-07 On Sched. Dec-08 Dec-08 On Sched. 10,427 10,147 10,427 0 On Plan

US 12, Old Naches Highway Interchange Jun-05 Jun-05 On Time Jun-07 Jun-06 Advanced Jul-09 Jul-09 On Sched. Jun-11 Jun-11 On Sched. Jul-11 Jul-11 On Sched. Jun-13 Jun-13 On Sched. 38,295 37,839 38,294 545 On Plan

US 12, Attalia Vicinity - Add Lanes Dec-03 Dec-03 On Time Oct-03 Oct-03 On Time May-04 May-04 On Time Jul-05 Jul-05 On Sched. Oct-05 Oct-05 On Sched. Dec-07 Dec-07 On Sched. 10,333 10,333 15,433 716 Increased

SR 16, Burley Olalla Interchange May-06 May-06 On Sched. May-06 May-06 On Sched. Dec-09 Sep-08 Advanced Nov-09 Jun-06 Advanced Jan-10 Oct-08 Advanced Dec-11 Jun-10 Advanced 15,320 15,172 14,921 106 On Plan

SR 16/I-5 to Tacoma Narrows Bridge - HOV n/a Aug-00 Aug-00 On Time Mar-05 Nov-03 Early Mar-05 Jan-05 Early Mar-05 Mar-04 Early Mar-06 May-07 Delayed 35,219 118,329 118,201 58,363 On Plan

SR 16, 36th St to Olympic Dr NW, Core HOV n/a Aug-01 n/a n/a Oct-04 n/a May-05 Nov-04 Early Feb-07 Dec-05 Advanced 2,330 8,974 8,914 2,336 On Plan

SR 18, Covington Way to Maple Valley Oct-03 Oct-03 On Time Jul-03 Jul-03 On Time n/a n/a Jul-04 Jul-04 On Time Dec-07 Dec-07 On Sched. 62,743 69,372 68,525 64,625 On Plan

SR 18, Maple Valley to Issaquah/Hobart Rd Aug-03 Aug-03 On Time Feb-05 Feb-05 On Time n/a n/a Apr-06 Apr-06 On Sched. Dec-09 Dec-09 On Sched. 87,769 97,859 109,473 80,756 Increased

SR 20, Ducken Road to Rosario Road n/a Apr-05 n/a n/a Apr-05 n/a Oct-06 Oct-06 On Sched. Dec-07 Dec-07 On Sched. 4,393 4,979 6,427 1,518 Increased

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur Oct-03 Oct-03 On Time Jan-00 n/a n/a Jan-06 Oct-06 Delayed Jan-06 Nov-06 Delayed Oct-08 Oct-08 On Sched. 12,281 13,068 16,920 1,408 Increased

SR 20, Fredonia to I-5 - Widening n/a Jun-98 n/a n/a Oct-06 Oct-06 On Sched. Oct-06 Oct-06 On Sched. Nov-14 Nov-14 On Sched. 83,315 83,797 83,788 10,489 On Plan

SR 22/I-82 to McDonald Road Jun-06 Jun-06 On Sched. Jul-07 Jul-07 On Sched. Jan-08 Jan-08 On Sched. Apr-09 Apr-09 On Sched. May-09 May-09 On Sched. Jun-11 Jun-11 On Sched. 7,151 6,903 6,903 56 On Plan

SR 24/I-82 to Keys Road n/a Oct-98 n/a Aug-04 n/a Feb-05 Jan-05 On Time Apr-05 Feb-05 Early Dec-07 Nov-06 Advanced 38,963 38,906 50,234 8,180 Increased

SR 31, Metaline Falls to Int'l Border n/a Jun-00 Jun-00 On Time Mar-04 Mar-04 On Time Mar-04 Mar-04 On Time Sep-04 Sep-04 On Time Nov-06 Nov-06 On Sched. 17,150 17,274 18,857 4,429 Increased

I-90, Seattle to Mercer Island n/a Jul-03 Jul-03 On Time Apr-03 Apr-03 On Time n/a Dec-04 Jan-06 Delayed Feb-07 Dec-09 Delayed 15,000 15,745 50,445 1,543 Increased

I-90, Eastbound Ramps to SR 18 - Signal n/a Jul-03 Jul-03 On Time n/a n/a Jan-07 Feb-06 Advanced Sep-08 Sep-08 On Sched. 3,354 3,314 3,300 574 On Plan

I-90, EB Ramps to SR 202 - Roundabout n/a Jan-05 n/a n/a n/a Jan-07 Jan-07 On Sched. Jan-09 Jan-09 On Sched. 932 940 940 23 On Plan

I-90, Moses Lake Area - Bridge Clearance n/a May-86 May-86 On Time Nov-05 Nov-05 On Sched. Oct-05 Oct-05 On Sched. Dec-05 Dec-05 On Sched. Dec-06 Dec-06 On Sched. 7,930 7,959 7,976 4,435 On Plan

I-90, Cle Elum River Bridge 90/134N Sep-03 Sep-03 On Time Jul-03 Jul-03 On Time Dec-03 Dec-03 On Time n/a Mar-04 Mar-04 On Time Dec-04 Dec-04 On Time 712 1,272 789 789 Under

I-90, Highline Canal to Elk Heights n/a Nov-94 n/a Sep-99 n/a n/a Jul-03 Jun-03 Early Dec-04 Aug-04 Early 4,200 4,666 4,961 4,961 Over

I-90, Ryegrass Summit to Vantage n/a May-98 n/a n/a n/a Jul-03 Jun-03 Early Jun-05 Oct-04 Early 9,200 9,316 9,615 9,615 On Budget

I-90, Pines Road to Sullivan Road - Widen n/a Jul-98 n/a n/a n/a Nov-03 May-03 Early Dec-05 Dec-05 On Sched. 17,889 17,888 17,894 10,989 On Plan

I-90, Argonne Road to Pines Road - Widen n/a Jul-98 n/a n/a May-03 n/a Nov-03 May-03 Early Dec-05 Dec-05 On Sched. 18,318 18,319 18,468 14,820 On Plan

I-90, Geiger Road to US 2 Median Barrier May-03 May-03 On Time Aug-03 Sep-03 Late Nov-03 Nov-03 On Time n/a Oct-04 Jul-04 Early Jul-05 Oct-04 Early 780 781 765 760 On Plan

I-90, Sullivan-State Line Median Barrier n/a Feb-03 Feb-03 On Time Mar-04 Mar-04 On Time n/a Oct-04 Apr-04 Early Jul-05 Sep-04 Early 1,042 1,040 817 735 Decreased

US 97A, Entiat Park Entrance - Turn Lanes n/a Jul-03 Jul-03 On Time Aug-04 Oct-03 Early n/a Nov-04 Nov-03 Early Sep-05 May-04 Early 240 196 160 137 Decreased

SR 99, S 284th to S 272nd St - HOV n/a Jan-01 Jan-01 On Time Nov-04 Mar-06 Delayed Nov-04 Mar-06 Delayed Dec-05 Apr-06 Delayed Dec-07 Dec-07 On Sched. 13,304 15,396 15,393 1,581 On Plan

SR 99, Aurora Ave N Corridor Project n/a n/a n/a n/a Jun-05 Jun-05 On Time Dec-07 Dec-07 On Sched. 10,026 10,000 20,026 26 Increased

US 101, Dawley Road Vicinity to Blyn Hwy n/a Nov-06 n/a n/a Aug-08 n/a Sep-08 Sep-08 On Sched. Nov-09 Nov-09 On Sched. 2,472 2,472 2,682 536 Increased

US 101, Gardiner Vicinity - Truck Lane Jul-07 Jul-07 On Sched. Mar-08 n/a n/a Mar-09 Mar-09 On Sched. Mar-09 Mar-09 On Sched. Jan-10 Jan-10 On Sched. 2,092 2,101 2,182 104 On Plan

US 101, Corriea Rd Vicinity to Zaccardo Rd n/a Feb-00 n/a n/a Jun-03 n/a Jan-09 Jan-09 On Sched. Dec-09 Dec-09 On Sched. 428 1,106 1,138 664 On Plan

US 101, Blyn Vicinity - Passing Lanes n/a Sep-95 n/a n/a Feb-04 n/a Feb-08 Feb-08 On Sched. Feb-09 Feb-09 On Sched. 2,085 2,084 2,385 451 Increased

SR 106, Skobob Creek - Fish Passage Jul-04 Jul-04 On Time Apr-04 Apr-04 On Time Mar-05 Mar-05 On Time n/a Mar-05 Mar-05 On Time Dec-05 Dec-06 Delayed 1,280 1,277 1,777 191 Increased

SR 112, Hoko-Ozette Road - Safety n/a Aug-97 n/a n/a n/a Oct-08 Oct-08 On Sched. Aug-09 Aug-09 On Sched. 1,518 1,592 1,500 464 Decreased

SR 124, East Jct SR 12 - Reconstruction n/a Apr-01 Apr-01 On Time Aug-02 Aug-02 On Time Oct-03 Oct-03 On Time Dec-03 Dec-03 On Time Jun-04 Jun-04 On Time 348 323 317 303 On Plan

SR 160/SR 16 to Longlake Road Vicinity Aug-00 Aug-00 On Time Apr-08 Apr-08 On Sched. n/a Dec-08 Dec-08 On Sched. Jan-09 Jan-09 On Sched. Mar-10 Mar-10 On Sched. 5,182 5,171 5,171 864 On Plan

SR 161, Jovita Blvd to S 360th St n/a Feb-96 Feb-96 On Time Apr-04 Apr-04 On Time Aug-04 Sep-04 On Time Sep-04 Sep-04 On Time Jan-07 Jan-07 On Sched. 29,639 29,575 30,167 10,272 On Plan

SR 161/SR 167 Eastbound Ramp - Safety n/a Mar-00 n/a n/a n/a Mar-08 Mar-08 On Sched. Dec-08 Dec-08 On Sched. 2,039 2,041 2,041 1 On Plan

SR 161, 204th Street to 176th Street n/a May-98 n/a n/a Dec-03 n/a Feb-04 Nov-04 Late Jun-06 Jul-06 Delayed 16,135 16,499 16,789 9,886 On Plan

SR 161, 36th to Jovita - Widening Dec-04 Dec-04 On Time Aug-04 Aug-04 On Time n/a Jun-08 Jun-08 On Sched. Oct-08 Oct-08 On Sched. Oct-10 Oct-10 On Sched. 21,570 21,575 21,575 2,825 On Plan

SR 161, 234th St to 204th Street E n/a May-98 n/a n/a Jul-04 n/a Nov-03 Nov-03 On Time Sep-07 Aug-05 Advanced 16,460 17,391 17,060 14,670 On Plan
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SR 167, Ellingson Rd Interchange NB Off Ramp n/a Feb-04 n/a n/a n/a Feb-06 Feb-06 On Sched. Mar-07 Mar-07 On Sched. 918 922 869 156 Decreased

SR 167, 15th St SW to 15th St NW - HOV n/a Aug-95 Aug-95 On Time n/a n/a Dec-03 Oct-05 Delayed Dec-07 Dec-07 On Sched. 0 40,360 40,350 1,498 On Plan

I-182/US 395 Interchange - Roadside Safety n/a Jul-01 n/a n/a n/a Jul-03 Jul-03 On Time Apr-04 Dec-03 Early 118 86 69 69 Under

SR 202, 244th Avenue NE Intersection n/a Jan-04 n/a n/a Dec-05 n/a Jan-06 Jan-06 On Sched. Feb-07 Feb-07 On Sched. 1,026 1,030 1,023 304 On Plan

SR 202, Junction 292nd Ave SE n/a Feb-04 n/a n/a n/a Feb-06 Aug-05 Advanced Mar-07 Sep-06 Advanced 1,305 1,307 564 138 Decreased

SR 202, Preston-Fall City Road & SR 203 n/a Jul-03 Jul-03 On Time Dec-05 Dec-05 On Sched. Sep-06 Sep-06 On Sched. Oct-06 Oct-06 On Sched. Nov-07 Nov-07 On Sched. 2,803 2,893 2,893 468 On Plan

SR 203, NE 124th/ Novelty Rd Vicinity n/a Mar-97 n/a n/a Oct-03 n/a Dec-03 Dec-03 On Time Dec-05 Sep-04 Early 2,831 3,434 3,710 3,489 Increased

I-205, Mill Plain Exit (112th Connector) n/a n/a n/a n/a Apr-06 Apr-06 On Sched. Dec-07 Dec-07 On Sched. 13,531 12,000 12,000 0 On Plan

SR 240/I-182 to Richland Y - Add Lanes n/a May-98 May-98 On Time Jul-04 Jul-04 On Time Sep-04 n/a Oct-04 Dec-04 On Time Oct-07 Oct-07 On Sched. 30,521 27,519 22,323 11,959 Decreased

SR 240, Richland Y to Columbia Center Interchange n/a May-98 May-98 On Time Sep-99 Sep-99 On Time Sep-04 Sep-04 On Time Oct-04 Oct-04 On Time Oct-07 Oct-07 On Sched. 36,698 39,400 43,277 18,272 Increased

SR 270, Pullman to Idaho State Line n/a Jun-98 Jun-98 On Time Dec-04 Feb-05 Late Dec-04 Feb-05 Late Jan-05 Nov-05 Delayed Nov-06 Nov-07 Delayed 30,619 30,606 30,603 6,300 On Plan

SR 304/SR 3 to Bremerton Ferry Terminal n/a n/a n/a n/a Feb-04 Apr-04 Late Jun-05 May-04 Early 11,000 12,700 12,700 12,700 On Budget

US 395, Kennewick Variable Message Sign n/a Apr-01 Apr-01 On Time Aug-01 Aug-01 On Time n/a Dec-03 Dec-03 On Time Jul-04 Nov-04 Late 400 357 372 372 On Plan

US 395, NSC-Francis Avenue to Farwell Road n/a Nov-00 Nov-00 On Time Jan-04 n/a Jan-04 n/a Sep-03 Jan-04 Late Mar-09 Mar-09 On Sched. 108,280 108,520 108,443 44,102 On Plan

US 395, NSC-US 2 to Wandermere & US 2 Lowering Apr-05 Apr-05 On Time Apr-04 Apr-04 On Time n/a Jul-08 Jul-08 On Sched. Aug-08 Aug-08 On Sched. May-11 May-11 On Sched. 81,340 81,038 81,038 907 On Plan

I-405, W Valley Hwy to Maple Valley Hwy n/a Jul-03 Jul-03 On Time Jun-05 Feb-07 Delayed Sep-06 Oct-07 Delayed Sep-06 Apr-07 Delayed Dec-10 Dec-10 On Sched. 0 135,840 135,840 12,762 On Plan

I-405, SE 8th to I-90 (South Bellevue) n/a Jul-03 Jul-03 On Time Mar-05 Jul-07 Delayed Jun-07 Apr-08 Delayed Jul-07 Oct-07 Delayed Jun-11 Jun-11 On Sched. 0 185,480 187,980 14,156 On Plan

I-405/SR 520 to SR 522 n/a Jul-03 Jul-03 On Time Mar-05 Jan-06 Delayed Oct-08 Apr-06 Advanced Oct-08 Apr-06 Advanced Jun-13 Apr-12 Advanced 0 163,735 163,735 14,513 On Plan

SR 410, 214th Ave E to 234th - Widening n/a May-98 n/a n/a Dec-06 n/a Sep-06 Sep-06 On Sched. Dec-07 Dec-07 On Sched. 11,140 11,073 24,589 2,655 Increased

SR 500, NE 112th Ave - Interchange n/a Feb-96 Feb-96 On Time n/a Aug-01 n/a Oct-03 Jul-03 Early Jun-05 Oct-04 Early 26,712 26,323 26,130 25,902 On Plan

SR 516, 208th and 209th Ave SE n/a Dec-02 n/a n/a Nov-05 n/a Dec-05 Dec-05 On Sched. Dec-06 Dec-06 On Sched. 1,443 1,422 1,354 341 On Plan

SR 519, Intermodal Access Project Mar-01 Mar-01 On Time Jul-09 Jul-09 On Sched. Mar-10 Mar-10 On Sched. Nov-10 Nov-10 On Sched. Dec-10 Dec-10 On Sched. Jun-13 Jun-13 On Sched. 129,148 131,336 97,750 90,648 Decreased

SR 520, W Lake Sammamish Pkwy to SR 202 n/a Jul-03 Jul-03 On Time Jul-08 May-06 Advanced Oct-08 Oct-08 On Sched. Oct-08 Oct-08 On Sched. Dec-11 Dec-11 On Sched. 102,320 102,300 102,300 2,556 On Plan

SR 522/I-5 to SR 405 Multimodal Project n/a Nov-03 Jan-04 Late n/a Nov-03 Feb-06 Delayed Nov-03 Mar-06 Delayed Jun-07 Jun-07 On Sched. 9,681 6,891 21,659 2,472 Increased

SR 522, UWBCC Campus Access n/a Aug-03 n/a n/a Mar-06 n/a Oct-06 Mar-06 Advanced Sep-07 Sep-07 On Sched. 0 8,000 30,476 -4 Increased

SR 522, Snohomish River Bridge to US 2 n/a Oct-03 Oct-03 On Time Jul-06 Jul-06 On Sched. Aug-08 Aug-08 On Sched. Oct-08 Oct-08 On Sched. Jun-12 Jun-12 On Sched. 108,685 110,621 110,761 926 On Plan

SR 527, 132nd St SE to 112th St SE n/a Feb-01 Feb-01 On Time n/a Dec-03 Dec-03 On Time Dec-03 Dec-03 On Time Mar-06 Mar-06 On Sched. 25,818 20,657 20,933 12,135 On Plan

SR 539, Tenmile Road to SR 546 n/a Jul-03 Apr-04 Late Jun-06 Jun-06 On Sched. Dec-08 Oct-07 Advanced Jan-09 Oct-07 Advanced Jun-13 Dec-09 Advanced 90,650 85,477 85,577 6,412 On Plan

SR 543/I-5 to International Boundary n/a May-98 n/a n/a Jul-04 Jul-04 On Time Apr-05 Nov-05 Delayed Apr-08 Jun-08 On Sched. 33,897 33,763 37,853 9,489 Increased

SR 900, SE 78th St Vicinity to I-90 Vicinity Apr-02 Apr-02 On Time Jul-03 Jul-03 On Time Jan-05 Jan-05 On Time Mar-07 Mar-07 On Sched. Apr-07 Apr-07 On Sched. Jun-09 Jun-09 On Sched. 25,483 24,620 26,953 12,226 Increased
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